



ADDITIONAL PROCUREMENT PLAN FOR GOODS, WORKS & GENERAL SERVICES FOR THE YEAR 2017-18

S #	Items / Description	Estimated Total Cost (PKR)	Method of Procurement	Anticipated/ Actual Date of Start	Anticipated/ Actual Date of Completion
1	Supply & Installation of Signage	40 Million	Single Stage One Envelope	Nov-17	Nov-18

The above procurement plan for the year 2017-18 is required to be hoisted on SPPRA and SNDB websites and is accordingly forwarded for approval of the members of Procurement Committee, please.

PROCUREMENT COMMITTEE MEMBERS

Name & Designation	Comments/Recommendation	Signature
Lt.Col. (R) Shahzad Begg Head of Admin-Member		
Saeed Jamal CFO		
Syed Muhammad Aqeel Chief Manager IDBL		