



ADDITIONAL PROCUREMENT PLAN FOR GOODS, WORKS & GENERAL SERVICES FOR THE YEAR 2018

S #	Items / Description	Estimated Total Cost (PKR)	Method of Procurement	Anticipated/ Actual Date of Start	Anticipated/ Actual Date of Completion
1	Supply & Installation of UPS Batteries for Primary Site Head Office.	30 Units (12V 100 AH) X Rs.25,000/- = Rs.750,000/-	Single Stage One Envelope	Jan-18 ✓	Jan-19

The above procurement plan for the year 2018 is required to be hoisted on SPPRA and SNDB websites and is accordingly forwarded for approval of the members of Procurement Committee, please.

PROCUREMENT COMMITTEE MEMBERS

Name & Designation	Comments/Recommendation	Signature
Lt.Col. (R) Shahzad Begg Head of Admin-Member		
Saeed Jamal CFO		
Syed Muhammad Aqeel Chief Manager IDBL		