



SINDH BANK

سندھ بینک

POWER TO THE PEOPLE

بااختیار عوام

TENTATIVE PROCUREMENT PLAN FOR GOODS, WORKS & GENERAL SERVICES FOR THE YEAR 2018-19

S #	Items / Description	Estimated Cost (in Rs.) Million	Method of Procurement	Tentative Requirement	Anticipated/ Actual Date of Start	Anticipated/ Actual Date of Completion
1	Supply & Installation of 6 KVA Generators	9	Single Stage Two Envelope	For 67 Branches	April-18	April-19
2	Supply & Printing of Security Stationery	16	___Do___	For 330 Branches	June-18	June-19
3	Provision of Steel Items	10	Single Stage One Envelope	For 30 Up Coming Branches	April-18	April-19
4	Supply of Cash Management Equipment	4	___Do___	___Do___	April-18	April-19
5	Supply & Installation of Furniture Items	27	___Do___	___Do___	April-18	April-19
6	Supply & Installation of LED/Panaflex Signboard	4	___Do___	___Do___	April-18	April-19
7	Supply & Installation of Security Alarm System	3.1	___Do___	___Do___	April-18	April-19
8	Supply & Installation of Fire Alarm System/Smoke Detector	2.1	___Do___	___Do___	April-18	April-19
9	Supply of Fire Extinguishers	1.5	___Do___	___Do___	April-18	April-19
10	Supply & Installation of Splits AC	18	Single Stage One Envelope	For 30 Up Coming Branches	April-18	April-19
11	Supply & Installation of CCTV System	6.5	Single Stage Two Envelope	___Do___	April-18	April-19
12	Supply & Installation of 3 KVA	0.7	Single Stage One Envelope	For 5 Up Coming Branches	April-18	April-19
13	Supply & Installation of Refrigerators & Microwaves	1.5	___Do___	For 30 Up Coming Branches	April-18	April-19
14	Acquiring of Branch Premises on rent	48	___Do___	___Do___	April-18	April-19
15	Renovation of Branches	105	___Do___	___Do___	April-18	April-19
16	Supply & Installation of Time Attendance Machines	1.5	___Do___	For 30 Up Coming Branches	April-18	April-19
17	Supply of Metal Detectors	0.12	___Do___	For 30 Up Coming Branches	April-18	April-19
18	Supply & Installation of Transparent plastic Complaint, Suggestion, Utility Boxes & Photographs etc.	1.1	___Do___	For 30 Up Coming Branches	April-18	April-19
19	Procurement of Solar Hybrid PV System for Sindh Bank Ltd Branches	35	___Do___	For 30 Branches	April-18	April-18
Grand Total		294.12				

The above procurement plan for the year 2018-19 is required to be hoisted on SPPRA and SNDB websites and is accordingly forwarded for approval of the members of Procurement Committee, please.

PROCUREMENT COMMITTEE FOR GOODS, WORKS & GENERAL SERVICES

Name & Designation	Comments / Recommendations	Signature
Kh. Tajammul Hussain Head of HR		
Saeed Jamal CFO		
Syed Muhammad Aqeel Chief Manager, IDBL		