




PROCUREMENT PLAN FOR GOODS, WORKS & GENERAL SERVICES FOR THE YEAR 2018-19

S #	Items / Description	Estimated Total Cost (PKR)	Method of Procurement	Anticipated/ Actual Date of Start	Anticipated/ Actual Date of Completion
1	a. Urdu & English flex sign boards b. ATM Urdu & English self illuminated signs	Rs.11.5 M	Single Stage One Envelope	March-18	March-19

The above procurement plan for the year 2018-19 is required to be hoisted on SPPRA and SNDB websites and is accordingly forwarded for approval of the members of Procurement Committee, please.

PROCUREMENT COMMITTEE FOR GOODS, WORKS & GENERAL SERVICES



Name & Designation	Comment / Recommendation	Signature
Lt.Col. (R) Shahzad Begg Head of Admin		
Saeed Jamal CFO		
Syed Muhammad Aqeel Chief Manager, IDBL		

PROCUREMENT PLAN FOR GOODS, WORKS & GENERAL SERVICES FOR THE YEAR 2018-19

S #	Items / Description	Estimated Total Cost (PKR)	Method of Procurement	Anticipated/ Actual Date of Start	Anticipated/ Actual Date of Completion
1	Note Counting Machines	Rs. 4.3 M	Single Stage One Envelope	March-18	March-19

The above procurement plan for the year 2018-19 is required to be hoisted on SPPRA and SNDB websites and is accordingly forwarded for approval of the members of Procurement Committee, please.

PROCUREMENT COMMITTEE FOR GOODS, WORKS & GENERAL SERVICES

Name & Designation	Comment / Recommendation	Signature
Lt.Col. (R) Shahzad Begg Head of Admin		
Saeed Jamal CFO		
Syed Muhammad Aqeel Chief Manager, IDBL		