



The below procurement plan for the year 2018 is required to be hoisted on SPPRA and Sindh Bank websites and is accordingly forwarded for approval of the members of Procurement Committee, please.

S#	Items /Description	Estimated Qty	Estimated Unit Cost	Total Estimated Cost (PKR)	Method of Procurement	Anticipated/ Actual Date of Start	Anticipated/ Actual Date of Completion
1	Computers	270	Rs.65,000/-	Rs.17,550,000/-	Single Stage One Envelope	April, 2018	June, 2018

PROCUREMENT COMMITTEE

Name & Designation	Signature
Kh. Tajammul Hussain Head of HR-Member	
Saeed Jamal Tariq CFO- Member	
Syed Muhammad Aqeel Chief Manager IDBL Karachi	